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Silver Spring
CAT Meeting #4
June 11, 2019



FILENAME PLACEHOLDER (Insert > Header & Footer to edit) 2
2

Mike Madden
MDOT MTA Purple Line Deputy Project Director 

Carla Julian
PLTC Sr. Manager

Public Affairs/Community Outreach

Jim Jewell
PLTC Area 1 Manager
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MEETING OVERVIEW
• Purple Line Project Update 

• Art-in-Transit

• Construction Progress Overview 
• Work Completed
• Progress Photos
• 6-Month Look Ahead

• Silver Spring Transit Center
• Maintenance of Traffic & Pedestrian Safety
• Construction Work Hours
• Business Outreach
• Updated Purple Line Website
• Questions & Answers 



FILENAME PLACEHOLDER (Insert > Header & Footer to edit) 4
44

SILVER SPRING CAT SEGMENT
Stations in this segment:
• Silver Spring Metro
• Silver Spring Library
• Dale Drive
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PURPLE LINE PROJECT UPDATE
• The Purple Line is being delivered as a Public-Private Partnership (P3) to 

finance, design, construct, operate, and maintain 
• Construction is underway throughout the 16.2-mile corridor

• Design: 85% complete
• Construction: 15% complete 

• Right-of-way acquisitions are nearing completion
• MDOT MTA’s goal is for service to begin late 2022
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ART-IN-TRANSIT
• The mission of the Purple Line Art-In-Transit program is to make public art an 

integral element of the project. 
• Art will be incorporated into stations to enrich the aesthetics of the light rail 

system and support neighborhood identities. 
• Artists have been selected, art proposals have been refined based on input 

received, and contracts are being negotiated. 
• Artwork will be installed in its respective locations between 2020 – 2021. 
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SELECTED ARTISTS 



FILENAME PLACEHOLDER (Insert > Header & Footer to edit) 8
8

SILVER SPRING METRO STATION
The theme of this artwork is “Enchanted Spring” represented by a symbolic spiral that is 
iconic, familiar, and recognizable as an element of water, an oasis of growth, that signifies 
the continuous spiral of creativity and ingenuity that intertwines Silver Spring’s past legacy 
with its future growth.  Selected materials of stainless steel,
galvanized and painted, powder coated steel and glass mosaic 
and stone materials will form streams of energy, color, and 
reflection. 
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SILVER SPRING LIBRARY STATION
The theme of this artwork is “A journey with books”. A series of silhouette images will be cut 
into metal panels to form an art fence that will run the length of the platform at the Silver 
Spring Library station. The artwork will be viewable from the pedestrian platforms, the library, 
and every approach to the station by cars, buses, bikes, and pedestrians on the surrounding 
streets. Each panel depicts the silhouette of the pages of an open book coupled with an 
element of nature associated with the seasons. 
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DALE DRIVE STATION
This artwork is inspired by the parkland around Sligo Creek near the future Dale Drive station. 
Native trees of Sligo Creek will be represented in the glass art panels in the station shelter.  
Additionally there will be steel artwork on the retaining wall to further enhance the area 
representing the creek.  Just like in nature, the trees and the creek create a peaceful and 
synergistic relationship that people enjoy being around year-around. 
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WORK CONDUCTED OVER THE PAST 6 MONTHS
• Segment-wide

• Utility relocation work 
• Installation of erosion and sediment controls 
• Installation of stormwater management facilities for construction
• Tree clearing

• 16th Street (from Spring Street to Colesville Road)

• Completion of the demolition of Rite Aid/Fed Ex buildings and foundations
• Falkland Apartments asbestos abatement and utility disconnections in preparation for demolition

• Colesville Road
• Test pitting for pier construction
• Installation of drilled shafts for Light Rail Transit (LRT) bridge abutment construction
• Extensive coordination with Silver SM property owner
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WORK CONDUCTED OVER THE PAST 6 MONTHS (CONTINUED)

• Silver Spring Transit Center
• Extensive coordination with WMATA and Montgomery County
• Mobilization of Work Zones adjacent to the Silver Spring Transit Center

• Wayne Avenue
• Tree clearing and survey work

• Silver Spring International Middle School
• Installation of retaining wall for middle parking area (Phase 1 completed)
• Installation of storm drain system
• Tree clearing at Sligo Creek for utility relocations
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16TH STREET PROGRESS PHOTO

• 16th Street 
Staging Yard
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SILVER SPRING INTERNATIONAL MIDDLE SCHOOL PROGRESS PHOTO 

• Installation of soldier pile 
retaining wall at SSIMS 
middle parking lot
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6-MONTH LOOK AHEAD
• Segment-wide

• Utility relocation work continues 
• Installation of erosion and sediment controls continues 
• Installation of stormwater management facilities for construction continues 
• Tree clearing ongoing

• 16th Street (from Spring Street to Colesville Road)

• Drilled shaft installation for the support of excavation (SOE) piles
• Falkland Apartments unit demolition
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6-MONTH LOOK AHEAD (CONTINUED)

• Colesville Road
• Capital Crescent Trail (CCT) bridge abutment construction
• LRT bridge abutment construction
• CCT bridge erection
• LRT and CCT pier construction

• Silver Spring Transit Center
• New traffic pattern for buses will be established by WMATA
• Extensive coordination with WMATA and Montgomery County continues 
• Work Zones detailed further on following slides 
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• Fencing will be installed to 
create long-term Work 
Zones began June 11, 2019
• Mobilization of materials  

will occur following 
installation of fencing 

• Foundations for light rail 
track and CCT bridges over 
Colesville Road will begin in 
Summer of 2019

SILVER SPRING TRANSIT CENTER WORK ZONE 
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6-MONTH LOOK AHEAD (CONTINUED)

• Bonifant Street
• New traffic patterns will be implemented, detailed further on following slides 

• West Bonifant closure for utility relocations (Fall 2019)
• East Bonifant traffic shift for utility relocations (Fall 2019)
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WEST BONIFANT STREET LONG-TERM CLOSURE – SUMMER/FALL 2019 

Local Access Only:
Thru Traffic Detour: 

Work Zone:
Closure:  

• Closure will remain in place until all 
utilities are relocated (approx. 2 years)

• Once reopened, Bonifant St. will 
permanently be a one-way street 
heading toward the Silver Spring 
Transit Center (westbound)

• 30-day notice will be provided via 
PLTC’s notification system
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WEST BONIFANT STREET LONG-TERM CLOSURE – LOCAL ACCESS 

Vehicle Access:
Pedestrian Access: 

Work Zone:  

Work Zone

• Local access will be 
maintained for 
pedestrian and 
vehicular traffic to 
parking garages and 
surrounding buildings
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EAST BONIFANT STREET LONG-TERM PARTIAL CLOSURE –
SUMMER/FALL 2019

Vehicle Access:
Pedestrian Access: 

Work Zone: 
Closure:  

• East Bonifant will operate as a 
one way street eastbound

• Westbound direction will be 
closed as a Work Zone

• There will be pedestrian 
walkways with safety fencing to  
separate Work Zone from 
pedestrians

• Local access to businesses will 
be maintained

Sliver Spring 
Library
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6-MONTH LOOK AHEAD (CONTINUED)

• Wayne Avenue
• Installation of storm drain
• Installation of cast-in-place retaining walls
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• A Work Zone on the north 
side of Wayne Avenue 
(between Dale Dr. and Sligo
Creek Pkwy.) will be 
established to facilitate  
utility relocations and 
drainage facilities 
• During this time, Wayne 

Avenue will be reduced 
from 4 lanes to 2 lanes (1 
lane in each direction)

• Work to begin mid-late 
Summer 2019

23

Work Zone

WAYNE AVENUE WORK ZONE

Work Zone:  
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6-MONTH LOOK AHEAD (CONTINUED)

• Silver Spring International Middle School (SSIMS)
• Demolition of existing paving in the upper parking lot (Summer 2019)
• Storm drain installation
• Installation of retaining walls in the upper and middle parking lots (Summer 2019)
• Installation of permanent curb and gutter, sidewalk and paving of the upper and middle 

parking lots (Summer 2019)
• With the exception of the storm drain installation work, all construction activities at SSIMS 

will be limited to summer months while school is not in session 
• Work will take place in two shifts, from 7 a.m. to 5 p.m. and from 5 p.m. to 10 p.m. on 

weekdays and weekends
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SILVER SPRING INTERNATIONAL MIDDLE SCHOOL WORK ZONES
• Construction of the 

parking lots to be 
complete prior to the 
beginning of the 2019 
school year

• Pedestrian walk ways 
will be maintained 

Work Zone 1
Upper Parking Lot

Work Zone 2
Middle Parking Lot

Work Zone 3
Lower  Parking Lot

Pedestrian Walkway: 
Work Zone:  
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MAINTENANCE OF TRAFFIC – WHAT TO EXPECT
• Existing traffic patterns will change as work occurs, as needed
• Work may occur on both sides of the road and across 

roadways
• When a lane closure is required, a notice will be distributed 

via text and email (sign-up required through 
purplelinemd.com)

• Orange cones and barrels (temporary barricades) will be in 
place

• Flag-person, when required, will direct traffic
• Underground utility work may require temporary road plates
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PEDESTRIAN SAFETY
• Work Zones will be clearly marked and the 

public should not enter them
• Pedestrian detours will be clearly signed
• When closures occur, alternate access will be 

provided
• Pedestrian crossings will be maintained
• Pedestrians should obey construction signage 

and keep out of Work Zones



FILENAME PLACEHOLDER (Insert > Header & Footer to edit) 28
2828

CONSTRUCTION WORK HOURS
• Typical day shift: 7 a.m. – 5 p.m.
• Typical night shift: 7 p.m. – 4:30 a.m.
• Make-up / maintenance day will be Saturdays, as required
• The public will be notified through notifications on purplelinemd.com for:

• Utility shutdowns
• Road/driveway closures
• Pile driving
• Night work 
• Weekend work 
• Major lane closures
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BUSINESS OUTREACH & COORDINATION
• The project’s approach for business outreach consists of:

• Engaging with those businesses potentially directly impacted by construction in 
the area

• Understanding individual access and delivery requirements 

• Installation of “open for business” signage along the alignment 

• Coordination in English and Spanish (as needed)
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REVAMPED PURPLE LINE WEBSITE
• Redesigned website rolled out end of 

April 2019 that features:
• New photo gallery of progress pictures and 

videos 
• New Factsheets
• Landscape Plans
• New FAQ Page
• New Station Illustrations
• Construction Updates

• Sign up to receive construction 
notifications via email or text
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STAY UP TO DATE ON PURPLE LINE PROGRESS
Sign up for construction notices at purplelinemd.com

• For construction-related questions and concerns, contact PLTC
• Email: outreach@pltcllc.com
• 24/7 hotline at 240-424-5325

• For general project questions and comments, contact MDOT MTA public 
outreach

• Email: outreach@purplelinemd.com
• Call: 443-451-3706 or 443-451-3705 (Para Español)

/MarylandPurpleLine @PurpleLineMD

mailto:outreach@pltcllc.com
mailto:outreach@purplelinemd.com
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